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The 2009 Open Space & Greenway plan UpdaTe

The Town of Wake Forest adopted its Open Space and Greenway Plan in January 
2002.  In the years since the plan’s adoption, much has changed in Wake Forest 
and in Wake County as a whole.  Aside from continued population growth and 
development in and around Wake Forest, there have been numerous plans ad-
opted and other changes in both local and regional land use and transportation 
patterns. This update expands upon key recommendations from the 2002 Plan 
and provides the Town of Wake Forest with new ideas and tools to effectively 
create and maintain a comprehensive open space and greenway network. The 
Plan Update also incorporates new design standards for trails and trail ameni-
ties, trail operations and management guidelines, and current trail construc-
tion cost estimates.

The goals of this update are as follows: 

1) Provide specific recommendations for developing new priority 
greenway segments and facilities. (Chapter 4 Action Steps and 
Appendices B, C, and D)

2) Explore potential connections that can be derived from linking 
the greenway plan to the adopted pedestrian, bicycle, and parks 
and recreation plans. (Chapters 2 and 3)

3) Expand on recent planning efforts for the Smith, Richland, and 
Sanford Creek corridors by identifying trail locations within their 
more broadly defined greenway corridors. (Chapter 4 Project Cut-
Sheets and Trail Segment Cost-Estimates) 

The goals for this plan are in concert with the goals of other Wake Forest plan-
ning initiatives. Supporting statements from the Wake Forest Land Use Man-
agement Plan, the Land Development Plan, the Parks and Recreation Plan Up-
date, the Pedestrian Plan and the Bicycle Plan were consolidated and are found 
on page 1-3. 
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BenefiTS Of Open Space and GreenwayS
Open space and greenways provide a variety of benefits that ultimately affect the 
sustainability of economic, environmental, and social health.  A summary of these 
benefits can also be found in the Town of Wake Forest brochure, The Benefits of 
Open Space and Greenways, and are described in full on pages 1-6 to 1-11.  These 
benefits include:

• Creating Value and Generating Economic Activity
• Transportation Benefits
• Improving Health through Active Living
• Clear Skies, Clean Rivers, and Protected Wildlife
• Protecting People and Property from Flood Damage
• Enhancing Cultural Awareness and Community Identity

pUBlic inpU T
More than 150 people filled out comment forms (both online and at a public 
workshop) for this 2009 Plan Update.  Public input helped project planners iden-
tify where people most often use trails in Wake Forest, their preferences related to 
the trail system, and their priorities for future trail projects.  The responses have 
been tabulated and are featured in Appendix A. 

Greenway SySTem recOmmendaTiOnS 
The recommendations of the Wake Forest Open Space and Greenway Plan are 
broken down into two primary phases for future development.  Priority pref-
erences for the Dunn Creek Corridor and Smith Creek Corridor are reflected 
in both the public input responses (page A-6) and the implementation chapter, 
which outlines the following corridors as priorities.  

Priority Greenway Corridors (2.35 miles of 12 miles complete = 17% complete)

Cut

Sheet

#

Greenway

Corridor From To Miles Feet

Development

Stage

Dunn Creek Corridor (0.0 miles of 3.05 miles complete)

1 Dunn Creek Flaherty Park Oak Grove Church Road 0.91 4,800 Planning

2 Dunn Creek Oak Grove Church Road NC 98 Bypass 1.14 6,000 Planning

3 Dunn Creek NC 98 Bypass Smith Creek Soccer Complex 0.92 4,850 Design

Total 2.96 15,650

Percentage Complete 0%

Smith Creek Corridor (1.15 miles of 2.85 miles complete)

- Smith Creek Reservoir Smith Creek Soccer Complex 1.50 7,920 Planning

- Smith Creek Smith Creek Soccer Complex Rogers Road 0.63 3,326 Completed

4 Smith Creek Rogers Road Sanford Creek 1.00 5,280 Planning

5 Smith Creek Sanford Creek Ligon Mill 0.91 4,820 Planning

6 Smith Creek Ligon Mill Burlington Mill 0.94 4,950 Planning

- Smith Creek Burlington Mill Neuse River 0.65 3,432 Completed

Total 5.63 21,808

Percentage Complete 29%

Richland Creek Corridor (0.35 miles of 3.91 miles complete)

7 Richland Creek Wake Forest Town Limits N. End of Olde Mill Stream Gwy 0.87 4,600 Planning

- Richland Creek N. End of Olde Mill Stream Gwy Harris Road 0.35 1,848 Completed

8 Richland Creek Harris Road Stadium Drive 0.98 5,200 Planning

9 Richland Creek Stadium Drive Bennet Park Neighborhood 1.17 6,175 Planning

10 Richland Creek Bennet Park Neighborhood Villas at Caveness Farms 1.10 5,800 Planning

Total 4.47 23,623

Percentage Complete 8%

Sanford Creek Corridor (0.85 miles of 1.5 miles complete)

11 Sanford Creek Smith Creek Greenway Marshall Farm Road 1.16 6,100 Planning

- Sanford Creek Marshall Farm Road W. End of Sanford Creek Gwy 0.85 4,488 Completed

- Sanford Creek W. End of Sanford Creek Gwy Rogers Road 0.50 2,640 Construction

Total 2.51 13,228

Percentage Complete 33%

This table lists 
priority greenway 
corridors, broken 
down into segments. 
The ‘cut-sheet’ 
number for each 
segment also 
corresponds to the 
following map. 
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impemenTaTiOn
The action steps in Chapter Four are integral to achieving the goals and vision 
of this Plan.  As guiding recommendations and the clearest representation of 
specific items to accomplish, they should be referred to often. Chapter Four 
also provides project cut-sheets for 11 of the priority segments, which feature 
detailed cost estimates and corresponding maps.

The map below shows the locations of the key projects (note that the numbers 
correspond to the cut-sheets and do not necessarily indicate order of priority).

Locator Key for 
Project Cut-Sheets on pages 

4-8 to 4-29
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PhaSE 1:  Smith CrEEk and dunn CrEEk Corridor S
Smith Creek and Dunn Creek are key north/south corridors that connect Wake 
Forest with the Neuse River. Within only four years, the Smith Creek Corridor will 
connect to the Neuse River Trail (NRT) and the North Carolina Mountains-to-Sea 
Trail (MST).  It will be beneficial for Wake Forest to tie into this trail for recreation, 
transportation and economic benefits. See Smith Creek Corridor Project Cut-Sheets 
and Cost Estimates, pages 4-8 to 4-19.

PhaSE 2: riChl and CrEEk Corridor, Sanford CrEEk 
Corridor, and the nC 98 ByPaSS Corridor
The greenway trails to be constructed along the Richland Creek corridor will en-
hance connectivity by providing access to the parks, schools, and neighborhoods 
along the corridor. See Richland Creek Corridor Project Cut-Sheets and Cost Esti-
mates, pages 4-20 to 4-27.

The Sanford Creek corridor offers an incredible opportunity to build a trail that con-
nects hundreds of students to Heritage High School, Middle School and Elementary 
School with a relatively small amount of trail.  This trail will also require continued 
cooperation and coordination with the Town of Rolesville and Wake County. See 
Sanford Creek Corridor Project Cut-Sheets and Cost Estimates, pages 4-28 to 4-29.

The Town of Wake Forest Pedestrian Plan lists the NC 98 Bypass Corridor as the 
top priority greenway corridor. Though slightly different, this recommendation is 
supported by the 2002 Open Space and Greenway Plan, which stresses the impor-
tance of creating an east/west connection for economic and transportation objec-
tives. The detailed bicycle and pedestrian recommendations contained in the NC 
98 Bypass Corridor Master Plan (page 3-7) should be incorporated into the Phase 
Two recommendations of this plan to facilitate the planning process and ensure ef-
ficiency in the development of an east/west trail.

addiTiOnal reSOUrceS
Appendix A: Public Input Summary: Responses from public comment forms indicate 
support for local funding of trails.  Even though this was not a statistically valid survey, 
the strong show of support warrants serious consideration of a bond fund, with 85% 
responding favorably to the idea of a bond fund to complete key recommendations 
of this plan. 

Appendix B: Design Guidelines: This appendix provides standards for both public and 
private entities during implementation of the Wake Forest Open Space & Greenway 
Plan. The guidelines noted are based on the best practices in use throughout the 
United States, as well as accepted national standards for greenway facilities.  

Appendix C: Funding: For the past two decades, a variety of funding has been 
used throughout North Carolina to support the planning, design and construction 
of urban and rural greenway projects. This appendix describes possible funding 
sources to support local greenway improvements. In addition to outside sources, 
implementing the recommendations of this plan will require a strong level of local 
support and commitment through a variety of local funding mechanisms.  

Appendix D: Operations and Management: The Wake Forest greenway and trail 
system should be viewed and maintained as a public resource. Indeed it will become 
infrastructure similar to the street system or utility networks, serving the community 
for generations to come. This appendix provides guiding principles that will help 
assure the preservation of a first class trail system.

Above: Field evaluation of the 
Dunn Creek Corridor.

Above: Boardwalk portion of the 
Sanford Creek Greenway.


